

~~SECRET~~

FPB-6-56

Approved For Release 2005/11/17 : CIA-RDP58-00039A000500040019-4

Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Plans and Policy Staff
THRU : Executive Officer/TR
FROM : Chief, Film Production Branch

DATE: 18 July 1956

SUBJECT: Weekly Activity Report No. 29

SIGNIFICANT ITEMS

None

OTHER ACTIVITIES1. Communications Filmsa. Radio Communications - Film No. 1

Final processing has been deferred until a decision has been reached as to the possibility of incorporating additional changes requested by the CI Staff. The requests were reviewed by [REDACTED] A conference with CI is scheduled for Thursday.

25X1

b. Personal Meetings - Film No. 2

The footage taken in the nearby city was screened on Friday and some retakes will be necessary. Originally, it had been planned to complete the pick-up shooting in one day -- Tuesday, 17 July. Two days will now be required for these retakes and the pick-ups that were scheduled. Tuesday's shooting was therefore canceled.

Meanwhile, interiors at Headquarters will be done on Wednesday and Thursday, 18 and 19 July, as planned, and will continue during the week of 23 July. The unit will then complete the work [REDACTED] Finally, the two days in the location city will be done with the new Aeroflex camera.

25X1



25X1